
   
 

Passaic, Hackensack and Newark Bay Remediation Branch Weekly Report  
July 1, 2020 

Enforcement Confidential 
 

RA or DD updates for the week of July 6, 2020: 
 
Hot Issues:  
 
Past Week:  
 
Upcoming:    
  
Regional Administrator’s Pending Action Items: 

Subject Date Sent to 
RA’s Office 

Required 
By/Due Date 

Comments 

    
    
    
    

 
Other Items of Special Interest:  

 
Non-RA Highlights: 
Events List: 

Event Name Start 
Date 

End Date Region Event Type Description City State 

CAG Meeting 7/9/20 7/9/20 2 CAG Regular Update  Virtual  
        

 
Milestone Tracker: 

Site Milestone  Project Manager Projected Date 
Diamond Alkali OU4 PRAP Diane Salkie 2020/4 
Pierson’s Creek OU2 ROD Pam Tames 2021/1 
Riverside Industrial Park ROD Josh Smeraldi 2020/4 

 
Diamond Alkali OU1 (Lister Avenue):   

• 2019 Annual Groundwater Report, Groundwater Sampling Event No. 10, and GWWS 
Update/Hydraulic Gradient Update was submitted 6/1/20. 

• Site Evaluation Report Addendum comments from NJDEP received.  Submitted comments from 
EPA team and NJDEP to GSH 

o Submittal of Revised Remedy Evaluation Report – 6 weeks from approval of Site 
Evaluation Report Addendum. 

• GSH submitted revised and updated DASS Operation and Maintenance QAPP 
• FYR draft available on Sharepoint 
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• Working on the RAF contracting reviews for the OU1 FS work. CO sent a letter to the top three 
companies this week asking for their staffing plans for the FS. The companies have responded, 
their responses reviewed and the final AEEB memo has been sent to the CO.   

 
Riverside Industrial Park:   

• On 6/23, EPA sent the RLSO version of the FS to PPG, conditionally approved.   
• On 6/25, PPG requested a meeting to discuss their concerns over the RLSO version of the FS. 

PPG believes that certain statements in the RSLO of the FS were not factual. We asked PPG to 
provide a response pointing out their concerns in the FS. We expect to receive their response on 
6/30. 

• The Technical Support team reviewed and provided comments on the draft proposed plan.  Their 
comments were addressed, and the proposed plan was sent to ORC and management for review.  

• A draft of the community involvement plan has been completed and is under review. This plan 
will coincide with the release of the proposed plan this summer.  

 
 




